
     Report No. D-2011-027                         December 21, 2010

  
American Recovery and Reinvestment Act Projects to 
Renovate Barracks Buildings 816, 817, 818, and 1028 

at Fort Leonard Wood, Missouri



Report Documentation Page Form Approved
OMB No. 0704-0188

Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and
maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information,
including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington
VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it
does not display a currently valid OMB control number. 

1. REPORT DATE 
21 DEC 2010 2. REPORT TYPE 

3. DATES COVERED 
  00-00-2010 to 00-00-2010  

4. TITLE AND SUBTITLE 
American Recovery and Reinvestment Act Projects to Renovate Barracks
Buildings 816, 817, 818, and 1028 at Fort Leonard Wood, Missouri 

5a. CONTRACT NUMBER 

5b. GRANT NUMBER 

5c. PROGRAM ELEMENT NUMBER 

6. AUTHOR(S) 5d. PROJECT NUMBER 

5e. TASK NUMBER 

5f. WORK UNIT NUMBER 

7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) 
Department of Defense Office of Inspector General,400 Army Navy 
Drive,Arlington,VA,22202-4704 

8. PERFORMING ORGANIZATION
REPORT NUMBER 

9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES) 10. SPONSOR/MONITOR’S ACRONYM(S) 

11. SPONSOR/MONITOR’S REPORT 
NUMBER(S) 

12. DISTRIBUTION/AVAILABILITY STATEMENT 
Approved for public release; distribution unlimited 

13. SUPPLEMENTARY NOTES 

14. ABSTRACT 
 

15. SUBJECT TERMS 

16. SECURITY CLASSIFICATION OF: 17. LIMITATION OF 
ABSTRACT 
Same as

Report (SAR) 

18. NUMBER
OF PAGES 

7 

19a. NAME OF
RESPONSIBLE PERSON 

a. REPORT 
unclassified 

b. ABSTRACT 
unclassified 

c. THIS PAGE 
unclassified 

Standard Form 298 (Rev. 8-98) 
Prescribed by ANSI Std Z39-18 



 

 
 

 

 

 

   
 

 

  

 

 

 

 

 
 

 
 

 
 

 

INSPECTOR GENERAL 

DEPARTMENT OF DEFENSE 


400 ARMY NAVY DRIVE 

ARLINGTON, VIRGINIA 22202-4704
 

December 21, 2010 

MEMORANDUM FOR UNDER SECRETARY OF DEFENSE (COMPTROLLER)/ 
CHIEF FINANCIAL OFFICER 

    AUDITOR GENERAL, DEPARTMENT OF THE ARMY 

SUBJECT: American Recovery and Reinvestment Act Projects to Renovate Barracks  
Buildings 816, 817, 818, and 1028 at Fort Leonard Wood, Missouri  

 (Report No. D-2011-027) 

The DoD Office of Inspector General is performing various audits of DoD’s implementation of 
Public Law 111-5, “American Recovery and Reinvestment Act of 2009,” February 17, 2009 
(Recovery Act). We selected four Army Recovery Act Projects located at Fort Leonard Wood, 
Missouri, to review (see the Audit Methodology section).   

We reviewed Projects 31134, 31135, 31136, and 31143, to renovate existing barracks buildings so 
that the buildings would meet Army standards for training barracks.  The U.S. Army Corps of 
Engineers, Kansas City District (USACE Kansas City), provided contracting and project 
management services to the Fort Leonard Wood Garrison.  USACE Kansas City received a total 
of $40.7 million in Recovery Act funds for these projects.  

Projects 31134, 31135, 31136, and 31143 will replace and restore components in barracks 
buildings 816, 817, 818, and 1028, respectively, to meet the Army Basic Combat Training and 
Advanced Individual Training Standards and thereby correct life, health, and safety issues.  
Specifically, the projects will include major exterior and interior renovations, replacement of 
building utility systems, and addition of square footage for administrative and storage space in 
buildings 816, 817, 818, and 1028. 

Our audit objective in selecting the four projects was to determine whether:  

	 the projects were adequately planned to ensure the appropriate use of Recovery Act funds 
(Planning); 

	 the project funds were awarded and distributed in a prompt, fair, and reasonable manner 
(Funding); and 

	 the project contracts contained the required Recovery Act Federal Acquisition Regulation 
(FAR) clauses (Initial Project Execution). 

We determined that Projects 31134, 31135, 31136, and 31143 were justified and met the Recovery 
Act goals regarding accountability and transparency.  Personnel at Fort Leonard Wood and 
USACE Kansas City properly planned, funded, and contracted for the four projects in accordance 
with Recovery Act and Office of Management and Budget guidance. 



PLANNING 

We reviewed DD Form 1391, "Military Construction Project Data," and supporting cost 
documentation for Projects 31134, 31135, 31136, and 31143 at Fort Leonard Wood and 
determined that the projects were properly planned. The DD 1391s adequately explained the 
project justification, requirements, current state, and impact of renovating the trainee barracks 
buildings. The economic analyses included discussions of alternatives, which concluded that 
renovation of the barracks was the best and most economical solution. On December 15, 2009, 
in support of the economic analysis, USACE Kansas City personnel certified the independent 
government cost estimates for $23.7 million on Projects 31134, 31135, and 31136 and for 
$8.3 million on Project 31143. 

FUNDING 

The DoD Expenditure Plan for the American Recovery and Reinvestment Act of 2009 
designated a project list for active Army projects that included four projects funded at 
$40.7 million to repair and upgrade training barracks buildings at Fort Leonard Wood, Missouri. 

Fort Leonard Wood Recovery Act Projects 
Project Amount 

(in thousands) 

31134 (Building 816) $10,168 

31135 (Building 817) $10,168 

31136 (Building 818) $10,168 

31143 (Building 1028) $10,168 

Total $40,672 

On May 20, 2009, the USACE Commander issued Defense Finance Accounting Service 
Form 1323, "Funding Allowance Document," for $40.7 million in Operation and Maintenance 
Recovery Act funds to USACE Kansas City. In December 2009, USACE Kansas City awarded 
a $16.5 million contract for training barracks repair and upgrade on Buildings 816, 817, and 818 
and an $8.5 million contract for training barracks repair and upgrade on Building 1028. 

Under provisions of the Under Secretary of Defense (Comptroller)/Chief Financial Officer 
memorandum, "Project Cost Variations During Execution of American Recovery and 
Reinvestment Act Expenditure Plans for Infrastructure Investments," May 7, 2009, the Army can 
use savings to offset cost growth on other Recovery Act-funded projects. As of January 28, 
2010, USACE Kansas City set aside $4.1 million for contingencies, supervision and 
administration, and other expenses related to the projects and recognized savings of 
$11.6 million from the four projects at Fort Leonard Wood. 
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CONTRACTING 

We reviewed the presolicitation and award for Recovery Act Projects 31134, 31135, 31136, and 
31143 at Fort Leonard Wood and determined that USACE Kansas City contracting personnel 
properly solicited and awarded the contracts. 

Projects 31134, 31135, and 31136 - On October 5, 2009, USACE Kansas City contracting 
personnel posted the presolicitation notice (W912DQ-10-R-4002) on the Federal Business 
Opportunities (FBO) Web site.  The language in the presolicitation notice met the intent of 
Recovery Act project requirements.  The synopsis in the presolicitation notice clearly explained 
the nature of the work. USACE Kansas City contracting personnel competitively solicited offers 
through a request for proposal and received 10 offers.  On January 6, 2010, USACE Kansas City 
contracting personnel posted the award of a firm-fixed-price contract (W912DQ-10-C-4002) to 
KCI Construction Company on the FBO Web site.  The contract included $16.5 million for the 
three projects. 

Project 31143 - On October 29, 2009, USACE Kansas City contracting personnel posted the 
presolicitation notice (W912DQ-10-R-4008) on the FBO Web site.  The language in the 
presolicitation notice met the intent of Recovery Act project requirements.  The synopsis in the 
presolicitation notice clearly explained the nature of the work.  USACE Kansas City contracting 
personnel competitively solicited offers through a request for proposal and received seven offers.  
On December 30, 2009, USACE Kansas City contracting personnel posted the award of an 
$8.5 million firm-fixed-price contract (W912DQ-10-C-4003) to Greenleaf Construction Co., 
Inc., on the FBO Web site. 

USACE Kansas City contracting personnel evaluated the contractors’ price proposals against the 
independent government cost estimates and determined that the prices were fair and reasonable.  
In addition, we determined the contracts contained the required Recovery Act clauses. 

REVIEW OF FORT LEONARD WOOD AND USACE KANSAS CITY INTERNAL 
CONTROLS 

Fort Leonard Wood and USACE Kansas City internal controls over the planning, funding, and 
initial execution of the four Fort Leonard Wood Recovery Act projects reviewed were effective 
as they applied to the audit objectives. 

AUDIT STANDARDS 

We conducted this audit from January 2010 through March 2010, and from September 2010 
through December 2010, in accordance with generally accepted government auditing standards.  
Generally accepted government auditing standards require that we plan and perform the audit to 
obtain sufficient, appropriate evidence to provide a reasonable basis for our conclusions based on 
our audit objectives. We believe that the evidence obtained provides a reasonable basis for our 
conclusions based on our audit objectives. 
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AUDIT METHODOLOGY 

We visited Fort Leonard Wood and contacted USACE Kansas City to review the four selected 
projects. We interviewed Directorate of Public Works personnel at Fort Leonard Wood and 
engineering and contracting personnel at USACE Kansas City.  At both locations, we reviewed 
requirements, contracting, and financial documentation dated from April 2009 through 
January 2010. We used the supporting documentation to determine whether contract 
solicitations and awards met Office of Management and Budget guidance and DoD Recovery 
Act implementation and transparency requirements. 

Before selecting DoD Recovery Act projects for audit, the Quantitative Methods and Analysis 
Division of the DoD Office of Inspector General analyzed all DoD agency-funded projects, 
locations, and contracting oversight organizations to assess the risk of waste, fraud, and abuse 
associated with each.  We selected most audit projects and locations using a modified Delphi 
technique, which allowed us to quantify the risk based on expert auditor judgment, and other 
quantitatively developed risk indicators. We used information collected from all projects to 
update and improve the risk assessment model.  We selected 83 projects with the highest risk 
rankings; auditors chose some additional projects at the selected locations.   

We did not use classical statistical sampling techniques that would permit generalizing results to 
the total population because there were too many potential variables with unknown parameters at 
the beginning of this analysis. The predictive analytic techniques employed provided a basis for 
logical coverage not only of Recovery Act dollars being expended but also of types of projects 
and locations across the Military Services, Defense agencies, State National Guard units, and 
public works projects managed by U.S. Army Corps of Engineers. 

USE OF COMPUTER-PROCESSED DATA 

We used computer-processed data to perform this audit.  Specifically, we used posted notices on 
the FBO Web site ( http://www.fedbizopps.gov ) in meeting our audit objectives.  We tested the 
accuracy of the data by comparing the project data reported on the FBO Web site with 
documents in the contract file.  Our audit focused on the reporting of contract actions on specific 
Army projects.  From these procedures, we concluded that the DoD data were sufficiently 
reliable for our audit purposes. 

PRIOR AUDIT COVERAGE 

The Government Accountability Office, the Department of Defense Inspector General, and the 
Military Departments have issued reports and memoranda discussing DoD projects funded by the 
Recovery Act. You can access unrestricted reports at http://www.recovery.gov/accountability. 
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Richard B. Jolliffe 
Assistant Inspector General 
Acquisition and Contract Management 

Our review of Projects 31134, 31135, 31136, and 31143 will be included in a sununary report 
that we will issue later. We appreciate the courtesies extended to the staff. Please direct 
questions to me at (703) 604-9201 (DSN 664-9201). If you desire, we will provide a formal 
briefing on the results. 
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